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                                                                Executive Summary   
A handsome share of government expenditure is channeled through the annual development program 
(ADP) which normally undertakes numerous construction and other types of procurement activities 
through the implementation of development programs and projects. Government projects are undertaken 
through the involvement of a number of ministries, divisions and different implementing agencies with a 
long and vigorous approval process. During project preparation and implementation, procurement has a 
huge implication. The procurement system adopted by the government has also played a significant role 
on the efficiency and effectiveness of the project implementation. The reforms initiatives undertaken by 
the government in order to bring efficiency, economy and effectiveness in the public procurement system 
started in the year 2003 through the introduction of Public Procurement Regulations (PPR‟2003). To 
reinforce the improvement measures in the public procurement system, the House of the Nation enacted 
the much desired law, the Public Procurement Act „2006. Under the Act of 2006, the Public Procurement 
Rules 2008 was framed and issued which is now widely observed in all government purchase.  
The main issue of this study is to identify the factors that restricts for successful implementation of the 
project for the government projects that follow PPR with projects that are funded by international 
development partners that follow specific guidelines of the donor partners. To that end this study 
concentrates on a single project namely, “Karnaphuly Water Supply Project, phase-1” project 
implemented by Chittagong Water Supply & Sewerage Authority.  
 Project Challenges can be measured by assessing the performance of the project on some key measurable 
parameters. These parameters are – the cost of the project, the time of project implementation and 
construction quality. Since there is no way of measuring efficiency and effectiveness of the project 
directly, these three project parameters have been measured by conducting survey among the 
implementers of the project and interviewing the key informants.  
Those parameters then have been used to evaluate the efficiency and effectiveness of the project 
implementation and compared with other CWASA projects. Also to have an in depth knowledge of the 
project characteristics interview with the key informants‟ of the project was also conducted who provided 
valuable information about the project concerned and also the characteristic features of other projects. 
To assess the challenges of the project survey questionnaire has been developed focusing on the key 
performance indicators of the project namely, the cost, time and quality of the project construction. The 
inconsistency in following some of the provisions of PPR has added complexity in contract approval and 
management of the project which resulted in delayed project implementation.  
 
The lessons learnt from this project shall be applied in further projects.  
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                                                           CHAPTER 1  
1.0 INTRODUCTION  
 
1.1 Background and context:  
 
The present population of Chittagong Metropolitan City is about 4 (four) million. In 
addition the population has been increasing (including floating population) due to the 
establishment of many light, medium and heavy industries. Export processing Zone (EPZ) is 
situated in the city. In addition to existing dwellers, City’s growth has put extra ordinary pressure 
on CWASA to meet the growing needs of water supply, sewerage and storm water drainage 
services. 
Chittagong Water Supply and Sewerage Authority (CWASA) were established in 1963 
with the specific objectives to provide and manage water supply, sewerage and storm water 
drainage facilities for the City. At present the demand for water supply is about 500 MLD. But 
Chittagong Water Supply and Sewerage Authority (CWASA) can supply daily about 220 MLD 
through its transmission and distribution facilities of 620 K.M. Production from surface water 
treatment plant of Mohara is about 95 MLD and the rest from tube-well. The present shortfall of 
water supply is about 280 MLD, which is about 56%. In order to meet the growing demand of 
safe water Chittagong WASA has undertaken 3 (three) surface water treatment projects VIZ (1) 
Karnaphuli Water Supply Project (143 MLD)(1
st
 phase) (2) Karnaphuli Water Supply Project 
(143 MLD)(2
nd
 phase) (3) Chittagong Water Supply improvement and sanitation  Project (90 
MLD).  
Chittagong do not have any conventional sewerage system, although under the WASA 
Ordinance 1963 it has the responsibility to provide it. The domestic waste of the City flows 
directly into the nearby water body, which eventually flows into the sea via River Karnaphuli 
through network of open storm water drains. The septic tanks are not properly maintained and 
the effluent from the septic tank is discharged into open drains. The City drainage system is 
faulty and often stagnates due to large quantity of solid wastes dumped into it. The road and 
house drains which acts as open sewers get choked and pose serious health hazard to the 
surroundings. Persistence drainage congestion and water logging problem in many parts of 
Chittagong City is also adding to very unhygienic condition like contamination of water bodies, 
spread of diseases, breading of mosquitoes. 
The Chittagong Water Supply and Sewerage Authority was first established in 1963 under the 
East Pakistan Water Supply and Sewerage Ordinance 1963 for the purpose of providing water 
supply, sewerage and storm water services to the city of Chittagong. The Water and Sewerage 
Authority Act of 1996 repealed the 1963 Ordinance and provided for the establishment of Water 
and Sewerage Authorities to provide water supply, sewerage and drainage services to the cities 
and towns in Bangladesh beginning with Dhaka and Chittagong. Chittagong is the second largest 
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city, the main port city and the commercial capital of Bangladesh. The city, including its 
suburban areas, covers an area of around 550 km2 and has a population of 3.75 million. It is 
estimated that the population will grow to 5.2 million by the year 2021.  
1.2 Problem statement: 
Chittagong water supply and sewerage authority was established in 1963 and took over 
the public water supply utility from the Chittagong municipality. CWASA  has taken his effort to 
reinforce the water supply capacity but there is no major project to increase water supply 
capacity in the city since second water supply project in 1988 under assistance from IDA. The 
demand supply gap of water in Chittagong widened rapidly due to population growth and 
expansion of industrial and commercial activities. The study will investigate into the existing 
problem for implementing project and give recommendations to overcome. 
Research Questions: 
1.  What are the factors that restricts for successful implementation of the project? 
2. To what extent and how are those factors affect for successful implementation of the 
project? 
            1.3 Research Objectives: 
The specific objectives of the study are 
1. To identify and examine factors that hinders implementation of the project. 
2. To assess the measures/remedies/actions taken to overcome it. 
 
           1.4 Scope of the research  
 
Technical Operations  
CWASA currently has two water treatment plants i.e. the Mohara WTP (90 MLD) and the 
Kalurghat Iron Removal Plant and Booster station (68 MLD). In addition, the Utility operates 
ninety (90) deep tube wells installed to augment the water supply to the city. There are fourteen 
(14) service reservoirs with a total capacity of 46 MLD. The water transmission and distribution 
pipelines, having a total length of 611 km, consist of different pipe materials such as ductile iron, 
asbestos cement and PVC. A significant part of this network is old and requires rehabilitation. 
Although CWASA is legally mandated to provide water supply, sewerage and drainage services, 
it currently only provides water services to the residents of Chittagong. There are no piped 
sewerage systems in Chittagong and the drainage services are instead being provided by the 
Chittagong Development Authority.  
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 Financial and Commercial Operations  
As of December 2011, CWASA had a total of 52,101 customers connected to its water supply 
system. Of these 46,883 (i.e.90% of total number of accounts) are active or on supply and being 
billed. The utility is at the moment only able to cover its operating costs from the revenues 
generated from water sales. Capital development projects are funded by the GOB or through 
loans and grants obtained through the government from development partners.  
 
 On-going Projects  
The current water demand for Chittagong has been estimated to be about 500 MLD as compared 
to a total installed production capacity of only 210 MLD. The demand is projected to increase to 
1241 MLD by 2021. CWASA, with assistance from the GoB and development partners (the 
World Bank and JICA), is implementing a number of projects to rehabilitate and expand the 
water supply systems. The projects which are currently under implementation include; the 
Kanarphuli Water Supply Project (Phase 1), the Rehabilitation of the Mohara and Kalurghat 
Water Treatment Plants and the Chittagong Water Supply Improvement and Sanitation Project. 
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                                                                        Chapter -2 
Literature Reviews 
2.1 projects and project management 
A project is a temporary endeavor undertaken to create a unique product, service, or 
result.
4
Based on this definition, the purpose of project management is to plan, organize and 
manage resources to bring about the successful completion of specific project goals, outcomes 
and outputs.  
High-quality, comprehensive project management practices are indispensable to helping 
organizations manage focused, effective and efficient projects.  
Within the context of project management, the project manager is responsible for ensuring the 
overall success of the project. 
And yet, while the project manager is responsible for project success, this does not mean, 
however, that the project manager is personally responsible for completing the project work. In 
fact, this is seldom the case in the development sector. Instead, the responsibility of the project 
manager is to work closely with an array of stakeholders to complete the work of the project. 
These stakeholders - including members of the project team, implementing organizations, 
contractors, community groups and others - must work together to design, implement and control 
all aspects of the project. Like many sectors, project managers in the development sector often 
are required to manage stakeholders with whom they have no formal hierarchical relationship. It 
is not unusual for stakeholders within a single project to have different ethnicities, languages, 
cultures and even nationalities. The challenge of managing groups within this context can be 
especially difficult. 
 
In practice, the project manager’s challenge to successfully deliver project results will always 
take place within the context of project constraints. Historically, there have been three principle 
elements that constrain a project, which are collectively referred to as the Triple Constraint. 
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2.2 Triple constraint of project 
To understand the triple constraint, picture a triangle where each side is labeled as follows:  
 
Figure: The Project Constraint Triangle 
  
Scope/Quality – What are the products/services that the project will produce and what is the 
work required producing these deliverables? 
 
Cost/Resources – What money, materials and effort are available to deliver the project 
product/services and to complete the comprehensive work of the project? 
Time/Schedule – What is the amount of time required to complete the components of the 
project? 
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The job of the project manager is to ensure that the triple constraint triangle stays in balance. 
Each of the constraints is connected to the others. Whenever one of these constraints is 
restricted or extended, the other constraints will also need to be extended/increased or 
restricted/reduced.  
 
The project manager needs to understand the relationships and trade-offs that exist between each 
of the constraints. The three basic classifications for the constraints are: 
Inflexible – indicating that the constraint is critical and must be constrained 
Adaptable – indicating that the constraint is negotiable, but should be optimized as much as 
possible 
May concede – indicates a constraint where trade-offs can be made in order to manage the 
inflexible constraint or optimize the adaptable constraint 
By clarifying the classification of each of the constraints, the project manager can enter into 
discussions with project stakeholders to frame a dialog and to drive a discussion on setting 
priorities. It is important to get this priority trade-off established and agreed to by all 
stakeholders early in the project. Trying to negotiate this trade-off after the project is launched is 
often difficult or impossible. Once people solidify their view of the trade-off with scheduled 
tasks and named resources, the effort to change these trade-offs becomes much more difficult. 
2.3 Project Life Cycle 
While recognizing that numerous project life cycle diagrams exist among organizations in the 
development sector, the PMD Pro subscribes to its own six-step project phase model . The PMD 
Pro’s Project Phase Model is not meant to replace any specific project life cycle model, nor is it 
intended to serve as a standard for the sector. Instead, its purpose is to provide a balanced and 
comprehensive project phase model that covers the entire life of the project. 
The six phases  Project Phase Model which includes:  
Project Identification and Design - It is during this phase that the project teams define needs, 
explore opportunities, analyze the project environment, and design alternatives for project 
design. The decisions made during the Project Identification and Design Phase set the strategic 
and operational framework within which the project will subsequently operate.  
Project Set Up - It is during this phase that the project is officially authorized and its overall 
parameters are defined and communicated to the main project stakeholders. It is also during this 
phase that the project team establishes the high-level project governance structure.  
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Project Planning – Starting from the documents developed in earlier phases of the project, 
during the planning phase the team develops a comprehensive and detailed implementation plan 
that provides a model for all the work of the project. This plan is revisited throughout the life of 
the project and updated (if necessary) to reflect the changing contexts of the project.  
Project Implementation – The day-to-day work of project implementation is to lead and 
manage the application of the project implementation plan: Leading the team, dealing with 
issues, managing the project team and creatively integrating the different elements of the project 
plan.  
Project Monitoring, Evaluation and Control – This phase extends through the entire life of the 
project and continually measures the project’s progress and identifies appropriate corrective 
actions in situations where the project’s performance deviates significantly from the plan. 
End of Project Transition – This phase includes implementing all the transition activities that 
need to occur at the end of a project, including (but not limited to) confirming the deliverables 
with beneficiaries, collecting lessons learned, and completing the administrative, financial and 
contractual closure activities.  
 
 
Figure: Project Phase Interactions 
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Project Identification and Design Phase 
During the Project Identification and Design Phase, time/resources/effort are invested to define 
needs, explore opportunities, analyze the project environment, cultivate relationships, build trust, 
develop partnerships and design alternatives for project design. The decisions made during the 
Project Identification and Design Phase connect to existing strategies and determine the overall 
framework within which the project will subsequently evolve. 
One of the reasons the Project Identification and Design Phase is of such great importance is 
because it provides the most cost-effective opportunity to answer fundamental questions about 
the project parameters.  
 
The Project Set Up Phase 
 
Every successful project begins with a thoroughly planned and implemented Set Up phase. The 
objectives of the Project Set up Phase include: Establishing the Project Governance Structure, 
Officially authorizing the start of the project, communicating the project launch. 
 
Project Planning Phase 
 
Usually by the time a project officially enters the Planning Phase, the project team has already 
developed a number of documents (i.e. the project logical framework, the project proposal, the 
project charter etc.) that contain an extensive level of detail related to the project: Goal, 
outcomes and outputs; Scope and activities, Indicators and means of verification, Budget, 
Schedule. 
 
Project Implementation Phase 
 
The day-to-day work of project implementation is to lead and manage the application of the 
project implementation plan. This task can be relatively simple, or can become extremely 
complex, depending on the nature of the project.  
As in all project management, success during implementation is partially an art (managing 
people, leading teams, communicating with clarity), but it is also a science. In its simplest form, 
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the responsibility of the project manager is to implement the project plan. However, upon closer 
inspection, it becomes clear that the project manager must apply a number of technical skills to 
succeed during implementation. These skills include: 
 
Managing Issues 
Managing People 
Managing Internal Controls 
Managing Issues 
In the boxing world, the saying goes that “Everybody has a plan... until you get hit.” The same 
dynamic exists when managing a project. Just like a boxer in the ring, the life of a project 
manager is risky, complex, and sometimes just plain messy. Even with a comprehensive and 
detailed plan, there will be “punches” (issues) that challenge the project during its 
implementation. Like any good boxer, the project manager must learn how to manage the issues, 
navigate the complexity, and adapt the plan to reflect the most recent reality.  
 
An issue is an unresolved decision, situation or problem that will significantly impact the project 
and that the project team cannot immediately resolve. Issues management consists of having a 
process for identifying these problems and managing them until they are resolved. Resolving 
issues is frequently beyond the authority of the team. However, even if an issue needs to be 
escalated to the next level or delegated to another person to resolve, it still needs to be tracked by 
the project manager. The project manager needs to be ready throughout the Project 
Implementation Phase to apply resources to address and resolve these issues.  
 
Issues Management is a collaborative endeavor. Consequently, everyone on the project team is 
responsible for the following:  
Identifying project issues;  
Contributing to the resolution of project issues (Note: experience has shown that the people 
closest to the work usually know best how to resolve issues. Therefore, it is the job of the project 
manager to establish an environment in which each team member is in a position to resolve as 
many issues as possible at their level); 
Escalating important issues to the Project Manager as soon as possible. 
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Nevertheless, while issue management is a collaborative endeavor, the project manager is 
ultimately accountable for issue management (remember that in a RACI chart there is only one 
individual accountable for a given task/activity). 
Having a well-documented issue management process is crucial to communicating and enforcing 
that process across the team. If issues are not resolved, the negative consequences can include 
the following: 
Inability to meet project timelines, cost, and schedule; 
Poor or unacceptable project quality; 
Poor reputation among communities, donors and others; and 
Post implementation disputes. 
As an issue manager, the Project Manager needs to manage all issue management processes: 
Issue Identification and Tracking – Identifying outstanding questions, decisions and other 
problems before they adversely affect the project. As such, the issue identification and tracking 
process is closely related to the topic of risk management (which is explored in the Monitoring, 
Evaluation and Control chapter of this document). Thus, the Implementation Phase and the 
Monitoring, Evaluation and Control Phase are tightly linked and normally work in parallel. 
Issue Analysis – Understanding the issue sufficiently to consider future consequences of action 
plans designed to resolve it.  
Issue Communication – Communicating issues to the right level of the organization to get them 
resolved. Furthermore, it is important to communicate when and how issues are resolved. 
Issue Control – The project manager is responsible for establishing an environment where the 
project team and implementing partners can carry out actions to ensure issues are resolved in a 
timely and effective manner.  
The issue control process is closely related to project monitoring, evaluation and control 
activities and should include establishing and tracking a plan for getting issues resolved. The 
most important control tool is the issues log, which summarizes the issues, describes their current 
status and identifies who is responsible for addressing the issue. The issues log can take on a 
variety of technical forms from paper to a fully integrated database. A sample format can be 
found in the issue log table below. 
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Figure: Issue Log 
Issue 
Referenc
e 
Reporte
d By 
Descriptio
n 
Date 
Reporte
d 
Assigne
d To 
Date 
Assigne
d 
Statu
s 
Statu
s 
Date 
Resolutio
n 
                  
                  
Bear in mind that a perfect issues management system will be expensive, if not impossible to 
achieve. It is normal to accept a reasonable level of imperfection, based on calculations of the 
trade-offs between value versus cost, benefit, risk and time.  
Managing People 
The importance of strong people management cannot be overstated. Project managers work in 
teams and often are only able to achieve their goals as a result of the commitment, cooperation 
and contributions of the people on the project team. As a result, managing people can become the 
project manager's most important, and most difficult, job. 
Most often, when we think of project managers who are especially talented at managing people, 
we tend to focus on their mastery of “soft skills” of people management. These are the project 
managers who are especially effective at motivating team members, communicating vision, 
empowering staff, recognizing achievements, listening, leading by example, resolving conflicts 
and building trust. 
All of these “soft skills” are related to the inter-personal competency of the project manager and 
are extremely important to project success. Therefore, project managers should strive to enhance 
their capacity to lead, motivate, inspire, mediate, communicate and encourage.  
This does not mean, however, that there are no “hard skills: involved in people management. A 
comprehensive project plan will not rely solely on the inter-personal sills of the project manager 
to ensure success in managing people. Instead, a comprehensive project plan will identify the 
concrete activities required to proactively manage all elements of the project team. These 
concrete activities will be implemented during the Project Implementation Phase and will 
include: 
Acquiring Project Staff – As part of the function of managing the team, the project team leader 
must be clear on the systems for identifying staff candidates, interviewing candidates, identifying 
selection criteria and making final selections of project staff. 
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Creating Staff Job Descriptions – Staff job descriptions include the list of project duties, roles 
and responsibilities for team members. Job Descriptions are not only used to recruit, orient and 
manage staff, but are also use to evaluate individual team member performance. 
Documenting Project Organization Charts – Project charts represent the reporting 
relationships among the project team. 
Developing Project Staff – What skills are needed? What are the training needs? Are there 
certification requirements. 
Conducting Performance Assessments – Performance assessments are the documented formal 
or informal assessment of the project team members’ performance. After analyzing the 
information, project managers can identify and resolve problems, reduce conflicts, and improve 
overall team work. 
Establishing Team Communication Norms – As the leader of the project team, the project 
manager must concretely plan the communications (via meetings, workshops, reports, memos, 
newsletters, blogs, etc.) that allow the project team to share information, actively work to 
identify issues and conflicts, and interact creatively to resolve these issues.  
Managing Internal Controls 
One of the challenges of the project manager is to oversee the valuable assets that have been 
allocated to conduct the work of the project. To assist with this challenge, internal control 
systems should be put in place to provide reasonable assurance regarding the responsible use of 
project assets.  
Internal control processes should be designed with the objectives of:  
Promoting the effectiveness and efficiency of operations; 
Increasing the reliability of project outcomes; 
Promoting compliance with applicable laws and regulations; 
Protecting organization resources, both physical (e.g., machinery and property) and intangible 
(e.g., reputation, intellectual property); 
Reducing risk of fraud and corruption. 
Internal controls include the processes through which an organization's resources are directed, 
monitored, and measured. It plays an important role in preventing and detecting fraud and 
protecting the organization's resources, both physical (e.g., machinery and property) and 
intangible (e.g., reputation or intellectual property such as trademarks). At the organizational 
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level, internal control objectives relate to the reliability of financial reporting, timely feedback on 
the achievement of operational or strategic goals, and compliance with laws and regulations.  
A key component of the organizational capacity of the project includes establishing internal 
controls that comprehensively address the entirety of the support, administrative and logistic 
systems required for successful implementation. Areas that benefit from internal controls include 
Human Resources Capacity and Systems  
Are Human Resources policies documented and in compliance with local laws and 
organizational regulations?  
Do systems exist for timesheets, performance reviews, and employee separation? 
Procurement 
Do systems exist to select suppliers? 
Do supplier selection criteria exist?  
Do systems exist to manage suppliers?  
Do similar systems exist for consultants? 
Financial 
Do systems exist for cash management? Expense management? Financial reporting? 
Is there a segregation of duties for financial roles? 
Inventory 
Do systems exist for the identification and tracking of inventory? 
Do systems exist for the use/transfer/disposal of equipment following project closure? 
Contracts and Agreements 
Do systems exist for grants management? 
Do systems exist to manage relationships with implementing organizations? 
Infrastructure 
What systems exist for communications? Telephones, internet, radio? 
What systems exist to manage vehicles and transport? 
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Security protocols 
Is there need for special security arrangements? Travel guidance? Accompaniment programs? 
Other? 
Fleet Management 
Are there mileage logs that control the use of service vehicles? 
Information Management 
Is there a record keeping system (paper/electronic) in place? Do policies and standards exist for 
information management? 
Are documents, contracts and receipts accessible to meet the audit requirements of the project? 
In summary, it is important to recognize that internal controls can provide only reasonable 
assurance - not absolute assurance - regarding the achievement of an organization's objectives. 
Furthermore, poor or excessive internal controls reduce productivity, increase the complexity of 
systems, increase the time required to complete processes and add no value to the activities. 
However, good internal controls are essential to ensuring the accomplishment of goals and 
objectives. They help ensure efficient and effective operations that accomplish the goals of the 
project and still protect employees and assets. 
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                                                               CHAPTER 3 
3.0 Methodological Framework 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3.1 Defining problem: The objective was identify and examine factors that hinders 
implementation of the project and to assess the measures/remedies/actions taken to overcome it. 
 
Defining Problem 
Primary Data/ 
information 
Secondary Data/ 
information 
 
Qualitative analysis 
Result 
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3.2 Primary data/Information: Primary data were taken from the concerns who are directly 
involve with the project i.e. Deputy managing director(Engg),Deputy project director, Executive 
engineers of relevant packages of the project and also engineering consultants of the project. 
 
3.3 Secondary data /Information: Monthly progress reports of each packages of contractors 
and the compiled report from engineering consultants NJS consulting Co. Ltd. 
 
3.4 Qualitative Analysis: Analysis was made by studying the primary and secondary 
data/information thoroughly and testing consistency, omitting the redundancy and emphasizing 
the ultimate goal of this study. 
 
3.5 Results: Aspects that were looked into were the time taken for carrying out of each step of 
packages, issues encountered at each step, how these issues are addressed. Information’s 
extracted from documents were later supplemented by interviews with concerned officials where 
clarifications, additional details and background information were needed 
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Chapter 4 
4.0Project Background 
 
4.1 Project Description 
 
Chittagong is the second largest city and commercial capital of Bangladesh and is 
the country’s biggest commercial and port city. The city is currently expanding it’s 
industrial area and port boundary. Its population is constantly increasing due to inflows 
from neighboring rural area and the expansion of city boundaries. This trend is expected 
to continue in the future  and to its advantage as a commercial and industrial city. 
 
The expansion of the city itself and its increasing population demands a large 
water supply. Chittagong WASA is presently supplying only 42% of the total demand. 
To increase water supply of city dwellers, industries and other commercial establishment, 
Chittagong WASA has taken up a large project named the Karnaphuli Water Supply 
Project (KWSP) to be funded by the Japan Bank for International Cooperation (JICA) 
and the GOB. After completion of Karnaphuli Water Supply Project, Chittagong WASA 
will have achieved total water supply capacity of 429 MLD which is 64% of the potential 
water demand and planned population (demand 560 MLD) with this additional water 
supply source.   
 
4.2  Project Objective and Scope of works 
 
The main objective of the project is to construct a Water Treatment Plant with a 
capacity of 143 MLD, installation of conveyance, transmission and distribution piplines, 
construction of new reservoir in Nasirabad, modification of Battali Hill Reservoir and 
inprovement of existing Kulshi Booster Pump Station. . 
 
Project Components are the following contracts: 
 
1. C-1: Construction of a Intake structure with a 1st stage capacity of 150 MLD and 
Water Treatment Plant with a 1st  stage capacity of 143 MLD and  pumping head =81m. 
 
2. C-2: Installation of Conveyance pipeline of 4.0 km (1200mm Dia) from Intake to 
WTP, Transmission from WTP to Nasirabad Reservoir of 24.0 km of 1200mm D.I.P.  
Transmission Pipeline Nasirabad to Battali Hill= 6.0km (1200mm dia to 1000mm dia)  
 Distribution Pipeline= 44.0km (200mm dia to 600mm dia). 
 
3. C-3: Construction of the Nashirabad Reservoir 1st  stage(26000 M3 ),Nasirabad 
overhead  pressure tank (2,200M3), modification of the Battali Hill  existing reservoir 
(8,500 M3) and improving the Kulshi Booster Pump Station. 
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4.3       Contract Information 
 
Chittagong WASA entered into a contract agreement with NJS Consultants Co., 
Ltd. in association with BETS Consulting Services Ltd. on April 16, 2008 to provide 
Engineering Consultancy Services for the Karnaphuli Water Supply Project for the 
preparation of Detailed Engineering Design, Project Tendering and Construction 
Supervision.  
 
Due to delays in acquiring land and tendering delays, the Consultancy Services require an 
extension which is presently being processed by CWASA JICA and LGRD. 
 
 
 
4.4Status of Environmental Clearance 
 
Approval IEE/EIA Report and Environmental Clearance 
 
4.4.1 Preparation of EIA reports in official process: 
According to the Environmental Conservation Rules 1997, water sector projects are allocated to 
the “Red category”, which triggers an automatic requirement for an Initial Environmental 
Examination (IEE) followed by EIA. Thus, IEE reports (December 2005) and EIA reports (June 
2007), the descriptions of which cover Phase I and Phase II projects, were prepared for 
Karnaphuli Water Supply Project and submitted to Department of Environment(DOE) to obtain 
necessary approvals. 
 
4.4.2 Approval by authorities of the government: 
For the Karnaphuli Water Supply Project,CWASA received approvals with conditions from 
DOE as follows: 
 
(1) Environmental Site Clearance issued on January 9, 2006 (Memo No. 
DoE/Clearance/2225/2005/75) 
 
(2) Approval of Environmental Impact Assessment (EIA) Report issued on September 13, 2007 
(Memo No. DoE/Clearance/2225/2005/2416) 
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Phase II Project is characterized as the expansion of Phase I Project, though some modifications 
will be made for distribution facilities (but service area has no changes).  The IEE and EIA 
reports for Karnaphuli Water Supply Project approved by DOE refer to both for Phase I and 
Phase II projects. However, it is not clear whether CWASA needs to prepare relevant reports for 
Phase II Project or only renewal/supplementary arrangements.  In consideration of urgent needs 
of water supply for the people in Chittagong city, early decision on the requirements to expedite 
the implementation of the project is necessary. 
4.4.3 Approval of EIA reports under conditions: 
As mentioned above, approval of the EIA report was made on September 13, 2007 with 
conditions of ten items including proper mitigation countermeasures and monitoring for site 
preparation, construction and operation stages and resettlement plan.  It is also pointed out that 
CWASA  shall apply for Environmental Clearance Certificate (ECC) after installation of the 
plant as well as other pollution control facilities and equipment. 
 
4.4.4 Other required environmental permits from the appropriate regulatory 
authorities of country's government: 
In general, No Objection Certificate (NOC) should be obtained from respective District 
Commission, i.e. Chittagong District Commission in this project. But according to CWASA 
officer the project was already authorized by the Minister level. Therefore, an issuance of NOC 
is not necessary for the project. 
 
 
4.5 Status of accomplishments 
       
             Land acquisition:       Completed 
             Stage 1: Project Evaluation and Preliminary/Basic Design Completed 
Stage 2: Detailed Engineering Design    Completed 
Stage 3: Tender Preparation and Assistance 
Tendering, Evaluation and Award 
Tender Status 
Intake and Water Treatment Plant. 
Contract No. KWSP-C-1 
Awarded to China National Technical 
Import & Export./Beijing and Sound 
Environmental Engineering Co., Ltd. Joint 
Venture, on  May 24, 2011. The Contract 
was signed between CWASA and 
Contractor on June 15, 2011. 
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Commencement date is on 20 November. 
2011  
Contract amount:               
Taka 1,492,251,079.00 
 Yen 1,972,780,089.00       
Installation of Conveyance, Transmission 
and Distribution Pipelines .Contract No. 
KWSP-C-2 
The Bid Price for Kubota- Marubeni (JV) 
was approved on 12 November 2011. The 
Contract was signed between CWASA 
and the contractor on 12 December 2011 
The Contract price is as follows. 
Contract amount:               
 JPY 6,636,514,534.00 
 BDT 1,801,842,500 
Reservoir and Booster Pump Station 
Contract No. KWSP-C-3 
Awarded to Kolon Engineering & 
Construction Company Ltd. on December 
30, 2010 and work has been underway 
since the 9th of Feb. 2011. 
Contract amount:               
Taka 815,848,222.00 
 Yen 855,370,813.00 
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                                                                        Annexure-1 
4.5.1 Contract No. KWSP-C-3 
 
1.Construction of Nashirabad Reservoir, Tower and Appurtenant Structures. 
2. Modification of the Existing Battali Hill Reservoir. 
3. Improvement of the Kulshi Booster Pump Station. 
 
  General Information of Contract KWSP-C-3 
Contract No.  : KWSP-C-3 
Source of Fund  : Government of Bangladesh (GOB) & 
     Japan International Cooperation Agency (JICA) 
ODA Loan   : BD-P54 
Agreement No. 
 
Engineer  : NJS Consultants Co., Ltd. 
     Tokyo, Japan, in association with BETS Consulting Services         
                                         Ltd, Bangladesh. 
 
Contractor      : Kolon Global Corporation 
     South Korea 
                     Revised Contract amount: Taka 838,999,961 
                                                       Yen 855,370,813 
 
Letter of Acceptance : December 29, 2010 
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Signing of Contract : December 30, 2010 
Agreement 
 
Start Date    : February 9, 2011 
 
Contract  Completion      :July 27, 2013   
                               
                                      Time extension No. 1 -   January 31, 2014  
                                     (Revised completion date per approved 6 months) 
                                            
                                                  Time extension No. 2 -    September 30, 2014  
                                     (Revised completion date per approved 8 months) 
 
Performance Security : Gurantee No. : GUR 923001571-0001 
    BDT 81,584,823.00 
                                   
                                  Gurantee No. : GUR 923001570-0001 
                                  JPY 85,537,082.00 
      
                                          Expiry Date: August 31, 2014 
     Woori Bank, Dhaka Branch  
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Accomplishment of Contract No. KWSP-C-3 
 
Part 1:  
Section 1:  General contract requirements: 
 
1. The Contractor provided the following Office Equipment as replacement of Inkjet Plotter. 
 
(a) Laptop (DELL 3450 BZ VOSTRO I3-2330M)- 4 no, (b) Printer/ Scanner/Copier HP 
DeskJet 2050 - 2no, (c) A3 color Printer (HP Office jet 7000) -  1 no, (d) Ink Crtg for HP 
Office jet7000 - 2Sets, and (e) Internet Security-2012 (Kaspersky) for 4 user- 2 CDs.   
 
2. About the projections of Yen payments, the Engineer requested C-3 to provide their projection 
to include 70% as advance for the pipe materials in the next projection.     
 
3. Kolon’s site engineer requested the TL to accept their overall work schedule. TL commented 
that the contractor needed to also provide their projected % of financial return at the bottom of 
the chart, the same as their physical progress, but it would always lag the physical progress with 
a separate “S” curve. 
 
4. Preparation of Monthly Report with progress photographs were also submitted by the 
contractor. A generator for power supply during load shedding was installed at the offices for 
uninterrupted power supply.  
 
5. Daily reports of site conditions and work progress of structures being constructed at the 
Nasirabad and Battali Hill Reservoir sites are recorded daily and submitted to the Engineer. The 
daily reports are a record of progress of work for the particular month and can be used for 
general measurement of work. 
Part 2:        Construction of Nashirabad Reservoir 
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Section 2.   Civil Work 
 
Status of works has been mentioned below: 
2.1 In-Plant Process Pipe Works 
 
Actual Physical Accomplishment is 85% completed 
 
 DN1200 Supply Pipe from WTP: 20m remaining. 88.83% completed. 
 DN1200 from EWT to Distribution System: 12.2m remaining. 92.45% completed. 
 800mm dia. D. P. Pipe Supply Pipe from Madunaghat WTP: 4m remaining. 97.95% 
completed.    
2.2 Yard Work 
 
 Actual Physical Accomplishment is 89% completed 
Pressure Test is in progress. 
 
In-Plant Road 
 
Work Started this month. 
 
Drainage Channel 
 
 Construction of Retaining Wall: 100% completed.    
 Construction of Perimeter Fencing Type “A” around reservoir site: 559m out of 703m or 
79% completed.  
 Construction of Drainage within Reservoir Site: 756m completed, around 80% done.   
 
Slope Protection/Landscaping 
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 Construction of Slope Protection: 2410 sq. m out 2410 sq. m or 100% completed. 
Additional 1590m2 was included in view of the approval Variation Order from CWASA. 
So the total area accomplished as to date is 4000m2.   
 Construction Walkway Slab is 100% completed. Length: 324 m 
 Plantation of Trees on the Hill Slope of Nasirabad Site. 500 trees out 500 trees or 100% 
completed. 
 
2.3 Construction of 26,400 cu m Nasirabad Concrete Ground Reservoir 
 
Actual physical accomplishment is 97% completed. 
 
 Roof Slab concrete casting completed.  
 Remaining works is Leakage Testing of Reservoir. 
 
Construction of Nasirabad Pump House  
Actual physical accomplishment is 97% completed.  
 
 Installation of Aluminum Sliding Windows with Window Grills Type W1 completed: 28 
Nos.  
 Installation of Aluminum High Window Type HW1 with Fixed Glass and Louver is 
100% completed. 12Nos completed. 
 Installation of Aluminum High Window Type HW2 with Fixed Glass and Louver now in 
progress. 
 Installation of Door Jamb and Doors in Toilet completed. 4 Nos. Door Installed in Toilet 
completed. 
 Installation Glazed Color Wall Tiles at the Toilet completed.  
 2 collapsible Gates installed. 
 
2.4 Construction of 2,200 cu m Elevated Water Tank 
  
Actual physical accomplishment is 97% completed. 
 
 Casting of concrete on Elevated Tank Roof Slab completed this month. 
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 Installation of EWT Piping completed.  
 Fabrication of Handrail work in progress. 
 
2.5 Construction of Electrical Building/Generator Room  
 
Actual physical accomplishment is 98% completed. 
 
 Installation of Aluminum Fixed Glass Window w/ Vents Type HW2 completed: 4 Nos. 
 Installation of Aluminum Sliding Windows with Window Grills Type W1 completed: 4 
Nos.  
 Installation of Door Jamb for Aluminum Swing Door Type D completed. 1 No.  
 Installation of Door Jamb for Aluminum Swing Door Type D1 completed. 3 Nos. 
 Installation of 2no.s Rolling Shutter completed. 
 Installation of Checker Plate for Trench Cover. 
 
2.6 Construction of Sub-Station 
 
Actual Physical Accomplishment is 97% completed. 
 
2.7 Construction of Meter Room (additional work under VO 6) 
 
Despite the Approval of Variation Order No 006 subsequently transmitted to contractor, the 
work started after some delays. The columns and roof slab was casted, brick works has started 
this month. Progress is about 85%. 
 
2.8 Construction of Guard House 
 
Column and roof slab casted. Progress is about 75%. 
 
Section 3. Plant Mechanical Work 
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 Review and preparation of comments on Contractor’s submittals related to access 
platform and stair at Nasirabad Reservoir, Deep Tubewell Installation, Khulshi Booster 
operation shutdown etc. 
 E-mail correspondence for project related works. 
 Mechanical Piping work inside Nasirabad pump house is completed, and around 85% 
pipe support work has been done.  
 Ducting work for Ventilation works in Pump House. 
 
Section 4. Plant Electrical Work 
 
 Review and preparation of comments on Contractor’s submittals related to street lights, 
Panel Layout in control room, construction of meter room, power connection, Street 
Light Layout, Inspection and Functional Test Procedure, Panel/Trench Layout in Pump 
Starter Room and Control Room of Nasirabad Site.  
 Discussion meeting with the Contractor’s Representatives and worked for solutions 
regarding C-2 Contractors Optical Cable work within the boundary of Nasirabad and 
Battali Hill Sites. 
 C-2 Contractor completed installation of HDPE pipe for Optical Cable connection within 
Nasirabad and Battali Hill Sites (in coordination from C-3 Contractor) this month. 
 Correspondence with Power Development Board (PDB) for receiving permanent power 
connection in Battali Hill and Nasirabad site. 
 Inspection and supervision of building electrical installations for Nasirabad Guard House 
and Meter Room, Elevated Tank, Street Lights for Nasirabad and Battali Hill Sites, 
Conduit Pipe for incoming power connection Nasirabad Site. 
 E-mail correspondence for project related works.  
 
Section 5. Testing/ Investigations  
 
No Plate Bearing tests were conducted during September, 2014. 
 
Part 3. Construction of Battali Hill Reservoir 
 
Section 2. Civil Works 
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2.1 In-Plant Process Pipe Works  
 
Actual Physical Accomplishment is 100% completed.  
 
DN1000mm Inlet Pipe  
 
 DN1000mm Inlet Pipe Transmission Pipeline Completed. Length: 64.414 meters 
 DN900mm Distribution Pipeline Completed. Length: 34.39 meters 
 DN500mm Distribution Pipeline Completed. Length: 98.564 meters 
 
2.2 In-Plant Yard Work 
 
Actual Physical Accomplishment is 45% completed.   
 
 Construction of Perimeter Fencing Type “A” around reservoir site: 535m out of 
1070m or 50% completed. 
 No additional works undertaken.  
 
2.3 Slope Protection/Landscaping 
 
 Construction of Drainage: 120m remaining. 80% completed.  
 Plantation of Trees around Reservoir Site Complex is 90% completed.  2250 Nos. 
out 2500 Nos. has been planted. However, 2250 Nos. of Trees Planted has been 
removed by miscreants. 
 
2.4 Construction of 8,500 cu m Concrete Ground Reservoir 
 
Actual physical accomplishment is 100% completed. 
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2.5 Electrical Building/Guard House 
 
Construction of Electrical Building/Guard House is 97% completed. 
 
Section 3. Plant Mechanical Work 
Mechanical work: review of intended equipment has been covered under the same Nasirabad 
item. 
 
Section 4. Plant Electrical Work 
Electrical work has been reviewed under the same Nasirabad item. 
Section 5. Testing/Investigation 
No Plate bearing test was conducted during September, 2014 
Part 3. Construction of Kulshi Booster Pump Station 
Actual Physical accomplishment on Civil Works is 50% completed. 
Section 3. Building and Structures/Sanitary Works 
 
 Construction of U-Drain inside Booster Pump Station is 80% completed. 
 Installation of Plumbing Fixtures such as Pan, Wash Basin and uPVC Door at the 
Toilet Facility done.  
 
Section 4. Plant Mechanical Works 
 Site Inspection, discussions, correspondence with CWASA Personnel and worked for 
solutions regarding shutdown of Khulshi Booster Pump Station. 
 Construction supervision and inspection of Pipe Interconnection work done during 
Khulshi Booster Shutdown.  
 Existing Pumps in Khulshi Site have been relocated to a temporary pipe work for 
operation wile rehabilitation work goes on. 
 
Section 5. Plant Electrical Works 
No schedule yet for replacement of Existing Electrical Panels. 
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Section 6. Testing/ Investigations 
Testing/ Investigations have been covered under the same Nasirabad item. 
5.3   Actions Undertaken and to be Undertaken  
On 13
th
 April 2014, CWASA resolved the problem of ROW at the Entrance Gate of Nasirabad 
Reservoir. 
Typical Daily Reports of September for Nasirabad reservoir, Battali hill and Khulshi Sites are 
attached for information. 
6.0    Project Status 
6.1     Construction Schedule  
 6.2    Major Project Issues and Problems in C-3 
CWASA resolved the problem of ROW at the Entrance Gate of Nasirabad Reservoir. 
Heavy rainfall this month has caused a significant delay in work. 
 
7.0     Environmental Clearance 
 
7.1      Adverse Environmental Impact Measures during Construction Works 
 
1. Top soil restoration and soil erosion 
 
All slopes are provided by turfing to prevent erosion. 
 
2. Protection habitats and fish breeding sites N/A 
 
3. Solid waste management 
Waste from labor quarters are carted away and disposed. 
4. Air pollution 
Traffic is warned to not exceed 5km/hr & contractor needs to spray water to keep dust down. 
5. Noise pollution 
Most of the work is carried out during daytime.  
6. Sanitation in labor camps 
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Sanitation is maintained every month by the contractor. Solid waste is collected in the septic 
tanks. 
Labor camps and kitchens are checked every week by the contractor to make sure it is kept clean. 
7. Permission from concerned authority (trees, hilly land) 
EIA Report on Karnaphulli Water Supply Project has been approved by DOE.  
Memo No: DoE/Clearance/2225/2005/2416, dated 13/09/2007. 
 
Sufficient trees will be planted on the hill slope in Battali Hill Site. 
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                                                                             ANNEXURE-2 
4.5.2  Contract No. KWSP-C-1: Intake Facility and Water Treatment Plant. 
 
Awarded to China National Technical Import & Export./Beijing and Sound Environmental 
Engineering Co., Ltd. Joint Venture, on  May 24, 2011. The Contract was signed between 
CWASA and Contractor on June 15, 2011.    
The Karnaphuli Water Supply Project, Contract No. KWSP-C-1: Intake Facility and Water 
Treatment Plant. The Contract Amount is the equivalent of Bangladesh Taka 1,492,251,079 
(Bangladesh Taka One Billion Four Hundred Ninety Two Million Two Hundred Fifty One 
Thousand and Seventy-Nine Only) and Japanese Yen 1,972,780,089 (Japanese Yen One Billion 
Nine Hundred Seventy Two Million Seven Hundred Eighty Thousand and Eighty-Nine Only), 
being the amounts after the Contractor’s discount in the amount of Bangladesh Taka 
165,848,561 (Bangladesh Taka One Hundred Sixty Five Million Eight Hundred Forty Eight 
Thousand Five Hundred and Sixty-One Only) and Japanese Yen 220,109,665 (Japanese Yen 
Two Hundred Twenty Million One Hundred Nine Thousand Six Hundred and Sixty-Five Only), 
and also excluding contingency and value added tax                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               
and withholding income tax to be imposed under the Bangladesh Tax Laws and Regulations, as 
corrected and modified in accordance with the Instructions to Bidders. 
 
1.0 General Information of Contract KWSP-C-1 
 
Contract No.   : KWSP-C-1 
Source of Fund  : Government of Bangladesh (GOB) & 
     Japan International Cooperation Agency (JICA) 
ODA Loan   : BD-P54 
Agreement No. 
Engineer  : NJS Consultants Co., Ltd. 
     Tokyo, Japan, in association with BETS Consulting Services   
                                      Ltd, Bangladesh 
Contractor      : China National Technical Import & Export Corporation /            
                                       Beijing Sound Environmental Engineering Co., LTd. - JV 
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                    Contract amount:              Taka 1,492,251,079.00 
                                                      Yen 1,972,780,089.00 
 
Letter of Acceptance : May 24, 2011 
 
Signing of Contract : June 15, 2011 
Agreement 
Start Date    : November 20, 2011 
Contract Period   : 30 Months 
Contract  Completion  :  May 8, 2014 
Date                                  
Performance Security     : Gurantee No. : 07-156-11 
                                          PRIME BANK LIMITED 
                            MOHAKHALI BRANCH, DHAKA        
                                          BDT 149,225, 108.00 
                                                       JPY 197,278,009.00 
                                             Expiry Date: March 31, 2015 
2.0 Progress Summary : 
2.1   Work Schedule 
Up to 30th September, 2014, the actual overall physical accomplishment is 30.80% against 
the 45% programmed (revised August, 2014) with a negative slippage of -14.2 % based on 
the submitted construction implementation schedule of the contractor. 
For detailed reasons for delay in progress work please refer to Section 7: Problems and Incidents 
(page no. 5), under Part 3. 
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2.2     Accomplishments at the end of the Month of September, 2014: 
Part 1: 
Section 1:  General contract requirements: 
1. The JV provided 4 nos. of Laptops, one no of. Camera, 4 nos of Mobile phones, 4 no of. 
wireless network receiver. 
2. The Engineer questioned when the JV would provide site security guards to the WTP and 
Intake site since CWASA had said that they were removing their guards from the WTP .The 
Contractor said that they had secured the Intake site and were now providing their own guards 
for the WTP site. The Engineer again said that he had recently seen a section of the East fence 
open and still several sections open.   
3. A long discussion ensued in which the JV questioned whether Saturday was considered a non 
working day for payment of OT to the Engineer’s staff, the Engineer said that it was in the 
contract that the overtime to be considered was, Fridays, Saturdays and GOB declared holidays. 
4. Daily reports of site conditions and work progress of structures being constructed at the Intake 
Facility and Water Treatment Plant sites are recorded daily and submitted to the Engineer. The 
daily reports are a record of progress of work for the particular month and can be used for 
general measurement of work. 
 
Part 2:        Construction of Water Treatment Plant 
 Work in- Progress or Completed (Up to September, 2014): 
Section 2.   Civil Works 
Structures and Buildings 
1. Chlorine Building 
 
 Total physical progress (excluding Plant Electromechanical): Approx. 65.90% (including 
pilling work). 
 RCC column, beam & slab casting is in progress, completed 245.32cu.m,  Approx. 67.6% 
(9.35cu.m concreting work done in the reporting month) 
 
2. Administration Building 
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 Total physical progress (excluding Plant Electromechanical): Approx. 42.45% (including 
pilling work). 
 RCC column, beam & slab casting is in progress, completed 436.03cu.m,  Approx. 
63.65% (80.84cu.m concreting work done in the reporting month) 
 250mm brick work: 23.37cu.m completed (Approx. 8.65%) 
             (6.37cu.m of brick work done in this reporting month) 
 75mm thick damp proof course work done: 31sq.m (Approx. 100%) 
             (21 sq.m of DPC work done in the reporting period) 
 
3. Clarifier 
 
 Total physical progress (excluding Plant Electromechanical): Approx. 34.10% (including 
pilling work). 
 Static Pile load test done to date no. 10 (and completed: 100%)  
(01 nos. of pile load test done in September) 
4. Sub-Station 
 
 Piling work and load test completed-100% 
5. Electrical Building 
 Overall progress: Approx. 58.00% (including pilling work but excluding plant 
electromechanical work) 
  All column casting completed up to 4.3 m level. At generator room, Generator base rebar 
fabrication and shuttering works almost completed.  
 RCC grade beam casting in progress, completed: 226.62.46cu.m, Approx. 50.00% 
(Concreting work done during this month is 58.8 cum.) 
 
6. Chemical Building 
 
 Total physical progress (excluding Plant electromechanical):  Approx. 70.00% (including 
pilling work) 
 RCC Slab, Wall & column casting in progress, completed:  616.22cu.m,  Approx. 
69.50% (Concreting work done in the reporting month is 25.48 cu.m). 
 
7. Ware House 
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 Total physical progress (excluding Plant electromechanical): Approx. 36.35% (including 
pilling work) 
 Sand filling is in progress, completed: 1000cu.m, Approx. 83.33% (Sand filling done 
during this month 182.6 cu.m). 
 
Section 3. Plant Mechanical Work 
 
Mechanical work carried out during the month of September, 2014 
 
 Review and preparation of comments on Contractor’s submittals related to Filter Drain 
Tank, Embedded Pipes, STW Pipes, Yard Piping at WTP site, Sludge Lagoon, I-Beam 
for Overhead Crane Installation, Surge Tank and Inspection Test Plan for key Items etc. 
 Discussion meeting with the Contractor’s Representatives related to questions raised by 
the contractor and worked for comments and conclusion. 
 E-mail correspondence for project related works. 
 
Section 4. Plant Electrical Work 
 
Electrical work carried out during the month of September, 2014 
 Review and preparation of comments on Contractor’s submittals related Power Factor 
Improvement, Building Electrical work drawings in Admin Building, Inspection Test 
reports for Motors in Hyosung factory, PLC I/O summary, 33kV Panel control room civil 
drawing, Intake Generator site acceptance  etc. 
 Discussion meeting with the Contractor’s Representatives related to 33kV/3.3kV 
Substation Equipment, Soft Starter, Power Layout Drawings, Generator Submittals, 
Building Electrical Works.  
 Inspection and construction supervision of installed conduit pipes and fittings for lights, 
fans, power socket etc. in Admin Building & Chemical Building. 
 E-mail correspondence for project related works. 
 
Section 5. Testing/Investigation 
01 nos. of pile load test done in September for Clarifier. 
Part 3:  Construction of  Intake Site 
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Work in- Progress or Completed (Up to September, 2014): 
 
Section 2.   Civil Work 
No work has been done on site during this month 
Section 4. Plant Mechanical Work 
Mechanical works: review of intended equipment has been covered under the same WTP item. 
Section 5. Plant Electrical Work 
Electrical works have been reviewed under the same WTP item. 
Section 6. Testing/Investigation 
No test was conducted during September, 2014. 
 
Section 7. Problems & Incidents 
 
 Due to slow progress JV decided to terminate their Subcontractor on the 10th April, 
2014. However the High Court declared the Prime Contractor’s letter unlawful and 
instructed the Subcontractor to continue.  PBL continued work with Intake caisson. But 
as of 16th June, 14 all work has been suspended (other than some minor works mentioned 
above) as both JV and PBL agreed for final measurement.  
 Contractor is not yet fully organized to handle the job of the size it demands. 
 Internal roads are yet not properly developed. 
 Concrete Batching Plant yet to be set up which in turn is related to PBL’s existing plants 
dismantled & moved away. 
 Storage facility is not set up yet. 
 Laboratory is yet to be equipped & manned (No lab. Technician). 
 Handling equipment yet not sufficient. 
 Contractor is yet to submit a Program to resume activity at the Intake facility site. 
 Former Sub-Contractor PBL is yet to vacate the site completely. 
 Unusually prolonged /expended rainy weather. 
3.0       Environmental Clearance 
 
3.1      Adverse Environmental Impact Measures during Construction Works 
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1. Top soil restoration and soil erosion: 
  
 Top soil removed is used up mostly in filling up for embankment to construct temporary roads 
and part stacked in one corner of the WTP for use in backfilling work. 
 Soil erosion caused by removed vegetation cover is being checked / minimized through grass 
turfing local vegetation.   
 
2.  Protection habitats and fish breeding sites: 
  
No fish habitat, breeding, and fish nursery is affected by this project. 
 
 
3. Solid waste management: 
  
Construction materials & debris are being disposed off far away properly, not affecting the 
environment. Major build-up of construction debris is yet to come.   
 
4. Air pollution: 
  
To control dust, project contractors are using dedicated water tanker sprayer  to spay  water. 
Stock piles of construction materials are being located away from sensitive receptors and vehicle 
speed limits are being enforced. 
  
5. Noise pollution: 
  
In order to control noise pollution, vehicles & equipments are maintained regularly. During 
sensitive hours the operation of the machines are either avoided or located away. 
 
6. Sanitation in labor camps: 
  
Sanitation facilities in the labor camps are monitored regularly and maintained properly and 
adequately. 
  
7. Permission from concerned authority (trees & hill land cutting): 
  
No tree or hill cutting in required in the WTP area in the current implementation phase of the 
project. However, it has been noted for appropriate action if & when it arises. 
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                                                                             Annexure-3 
4.5.3 Contract No. KWSP-C-2; Installation of Conveyance, Transmission and Distribution 
Pipelines: 
 
1.0    General Information of Contract KWSP-C-2 
 
Contract No.   : KWSP-C-2 
Source of Fund  : Government of Bangladesh (GOB) & 
     Japan International Cooperation Agency (JICA) 
 
ODA Loan    : BD-P54 
Agreement No. 
Engineer   :  NJS Consultants Co., Ltd. 
    Tokyo, Japan, in association with BETS Consulting 
Services   
                                                Ltd, Bangladesh 
 
Contractor       : KUBOTA-Marubeni JV 
      
            Contract amount:           Taka 1,801,842,500.00 
                                                    Yen 6,636,514,534.00 
 
Letter of Acceptance  : November 16, 2011 
Signing of Contract  : December 12, 2011 
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Agreement 
Start Date     : April  18, 2012 
Contract Period    : 30 Months 
Contract  Completion Date : October 4, 2014                               
 
Performance Security     : Guarantee No. : GTEDAK116566 
                                          JPY 663,651,454.00                                           
                                          
                                          Guarantee No. : GTEDAK116567 
                                          BDT 180,184,250.00 
 
                                          HSBC Bank  
   Dhaka Main Branch 
                            Expiry Date: 30 May 2015 
 
2.0 Progress Summary : 
 
2.1   Work Schedule 
 
Upto 30th September 2014, the actual overall physical accomplishment is 83.56 % against 
the 100% (Revised) programmed with a negetive slippage of -16.44% based on the 
submitted construction implementation schedule of the contractor. 
 
Problems: 
1. Contractor has procured Butterfly Valves, Air Valves and Gate Valves contrary to the 
contract requirements. 
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2. Contractor started permanent road reinstatement as instructed one year ago but during 
this rainy season pot holes developed in the Kaptai Road. Reinstatement Works is 
expected to start by early October. 
3. Leakage tests have been delayed for too long. 
4. Nasirabad temporary road reinstatement is not acceptable and repair has been delayed. 
5. Method statement of pipe laying in High Level Road is yet to be decided. 
 
 
 
 
 
2.2  Completed & Ongoing Activities  
 
Pipeline Works: 
 
This month major activities has been done on Utility Removing, Pipe Jacking & Pipe Laying by 
Open Cut Method with Deck Plate Setting at High Level Road; Madunaghat Water Bridge 
Crossing/Over/Divert/Under Crossing, Air Release Valve & Butter Fly Valve installation; DI 
Pipe Installation (Conveyance/Transmission) at Kaptai RHD Road/Baizid Bostami-
Oxygen/CDA Avenue Road; HDPE Pipe (Optical Cable) Laying at CDA Avenue Road, Pressure 
Test, Construction of Butter Fly Valve/Gate Valve/Air-Valve Chamber,  Distribution Pipe 
Laying at Mehedibag Road (DC-9) /M. M. Ali Road (DC-6) & Tiger Pass/Agrabad SK. Mujib 
Road (DS-10); Sheet Pile Driving by Low Hydraulic Vibration Hammer (LHB)/Silent Piler 
Machine, Re-alignment of different Pipeline routes, Divert Crossing of Bridge/ Culvert; Under 
Crossing of Bridge/Culvert & Railway Under Crossing through Pipe Jacking (Tiger Pass-
Dewanhat Railway Junction), Additional Trial Pits Excavation to identify utility services at 
Baizid Bostami/CDA Avenue Road, Permanent Reinstatement of the roads specially for Kaptai 
RHD Roads, Materials Received & Inspected by Joint Team (NJS & CWASA), FDD Field Test 
at different roads for checking compaction of road and also Approval of different submittals. 
 
Apart from these major activities, the details completed & on-going activities are mentioned 
below: 
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 Installation of Transmission-1(TR-1) Pipe Line of 1200mm dia. up to Sept.-2014 
(a) Quaish-Oxygen Road  : 4765.02 m (99.27 %) 
(b) Kaptai RHD Road  : 15,443.37 m (88.76 %) 
(c) Nasirabad-CDA Road   : 399.81 m (99.9 %) 
(d) Baizid Bostami-Oxygen Road  : 1405.76 m (82.69 %) 
---------------------------------------------------------------------------------- 
         Sub-Total (TR-1) : 22,013.76 m (90.22 %) 
 
 Installation of Conveyance (Conv.) Pipe Line of 1200mm dia. up to Sept.-2014 
(a)  Kaptai RHD Road (Conv.):   3,495.13m (97.09 %) 
 
 Installation of Pipe Line of 1200mm dia. at Kaptai RHD Road up to Sept.-2014: 
(a) Total Kaptai RHD Road (TR-1 & Conv.):  18,938.50 m (90.18 %) 
 
 Installation of Transmission-2 (TR-2) Pipe Line of 1200mm dia. up to Sept.-2014 
(a) Nasirabad CDA-Baizid Bostami Road: 3780.84 m (78.55 %) 
 
 Installation of Pipe Line of 1000mm & 500mm dia. at High Level Road up to Sept.-
2014: 
(a) HLR (Installation of 1000mm dia. Pipe (TR-2): 42 m (5.95 %) 
(b) HLR (Installation of 500mm dia. Pipe (DC-6):  55 m (7.79 %) 
 
 Installation of Total Transmission Pipe Line of 1200mm dia. up to Sept.-2014: 
(a) TR-1 + TR-2 + Conveyance: 29,331.73m (87.56 %) 
Distribution Pipe Line up to Sept.-2014: 
 
(a) Nasirabad-CDA Road (DN-1)-1200mm dia.    : 420.45 m   (100 %) 
(b) Baizid Bostami Road (DN-1)-900mm dia.      : 1352.58 m   (81.83 %) 
(c) Quaish-Chan Mia-Oxygen Road (DN-2)-300mm dia.      : 1127.09 m   (54.85 %) 
(d) Baizid-Oxygen Road (DN-2)-400mm dia.       : 56.12 m       (3.63 %) 
(e) Baizid Bostami Road (DN-5)-700mm dia.      : 1530.10 m  (89.79 %) 
(f) College/K.B.Abdus Satter/Rahamat G. (DC-9)-300mm dia.  : 1587.09 m  (91.47 
%) 
(g) K.B. Fazlul Quader/Mehedibag Road (DC-9)-400mm dia.  : 1790.31 m  (98.31 
%) 
(h) O.R. Nizam Road (DC-9)-500mm dia.    : 751.66 m    (80.91m) 
(i) D.T Road (DS-11)-400mm dia.         : 1423.52 m  (97.97 %) 
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(j) Halishahar-Noyabazar Road (DS-11)-500mm dia.       : 1363.39 m   (94.42 
%) 
(k) Halishahar Road (DS-14)-700mm dia.        : 1231.78 m   (97.61 %) 
(l) Agrabad Access Road (DS-12)-300mm dia.    : 2365.55 m  (96.71 %) 
(m) Halishahar-Artillary Road (DS-15)-300mm dia.   : 1214.56 m  (95.26 %) 
(n) Port Connecting Road (DS-13)-450mm dia.    : 1620.96 m   (97.24 %) 
(o) Ispahani-Ctg. Club (VIP) Road (DC-8)-700 mm dia.   : 626.90 m     (94.56 %) 
(p) Kazir Dewari-S.S. Khaled Road (DC-8)-500 mm dia.   : 833.87 m     (89.95 %) 
(q) Jamal Khan (VIP) Road (DC-8)-400 mm dia.   : 843.01 m     (100 %) 
(r) Hazi Chan Miah Road (DN-3)-300 mm dia.   : 2934.34 m   (86.13 %) 
(s) Hazi Chan Miah Road (DN-4)-300 mm dia.   : 1260.5 m      (87.53 %) 
(t) Hazi Chan Miah/Abdul K. Road (DN-4)-400 mm dia.  : 1950.28 m    (91.95 %) 
(u) Agrabad-Barik Build. Road (DS-10)-500/450mm dia. : 817.85 m      (92.52 %) 
(v) Agrabad-SK. Mujib Road (DS-10)-700mm dia.  : 677.36 m      (53 %) 
(w) Tiger Pass Road (DS-10)-900 mm dia.   : 982.16 m      (81.17 %) 
(x) Polton Road near CWASA (DC-7)-500mm dia.  : 281.03m       (79.61 %) 
(y) M. M. Ali & CDA Aven. Road-(DC-6)-500mm dia. : 767.16m       (77.49 %) 
(z) DI Pipe (200/300/600 mm dia.) for Int. Con./Washout: : 60.10 m      
----------------------------------------------------------------------------------------------------------- 
  Sub-Total (Distribution)     : 29,924.72 m (85.50 %) 
 
This month 1,103.8m DI Pipe laying has been completed including Restrained Joint with 
Bend/Tee/Collar and, simultaneously with temporary reinstatement of the road, pressure test, 
over/under/divert crossing of Bridge/Railway, construction of Air-Valve Chamber/Manhole for 
Optical Cable is going on. 
 Total Pipeline Installation Progress by Sept.-2014: 
 
Total Completed DI Pipe installation : 59,256.45 m 
Length of Total Bend/Tee/Collar Used : 309.36 m 
Grand Total of Pipeline Installation : 59,565.81 m (86.96 %) 
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 Progress of Railway Crossing (Pipe Jacking) up to Sept.-2014: 
 
Location Pipe Dia. 
(mm) 
Pipe 
Jacking 
Length 
(m) 
Progress 
in (%) 
Remarks 
Baizid-Bostami-Oxygen Road (TR-1 & 
DN-1) 
1200 & 
900 
21 m 100 %  Work Completed 
Tiger Pass-Dewanhat Railway Cr. (DS-
10)  
900 57 m 80 % Mortar filling 
completed 
Sholashahar Rail Crossing-2 no. Gate 
(TR-2) 
1200 21.5 m 00 % Not yet started 
Hazi Chan Mia Road (DN-3) 300 20.5 m 00 % Not yet started 
Progress of Grand Total in Average  119.5 m 45 %  
 
 Progress of Pressure Test up to Sept.-2014: 
 
Location Target (m) Progress 
(m) 
Progress in 
(%) 
Remarks 
Transmission (TR-1 & TR-2) & Conv. 
Line 
33500m 11077m 33.07 % On going 
Distribution Line 35000m 6168m 17.37 % On going 
Only Kaptai RHD Road (21000m) (5145m) (24.5 %) On going 
Grand Total with Average 68500m 17245m 25.18 % On going 
 
 Materials Received up to Sept.-2014: 
 
Items 
Received 
Received this month 
(Sept.) 
Previously Total Received in 
Store 
Cumulative 
Total  
Remarks 
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DI/Steel 
Pipes 
166m 67.90 Km 68.10 Km 99.2 % 
Fittings 
(BOQ)  
108 nos. 1700 nos. 1808 nos. 99.1 % 
 
 
 
 Permanent Reinstatement up to Sept.-14: (Kaptai RHD Road): Total Completed-8174 m 
(40 %) 
 
Location Target (Km) Base Type-
1(Km) 
DBBC 
(Km) 
Wearing Course (Km) 
with % 
Kaptai RHD Road 21 Km 1230 m 680 m 8174m (40%) 
 
This Month Completed: 480m DBBC & 1230m Base Type-1 
 
 Progress of Crossing (Under/Divert/Over) up to Sept.-2014: 
 
Location Project 
Target 
Progress this 
month 
Previously 
Completed 
Cumulative 
Total  
Remarks 
Kaptai Road 52 nos. 02 nos. 35 nos. 37 nos. 71.1 % 
Crossing of All 
Other Roads 
178 nos. 01 nos. 133 nos. 134nos. 75.5 % 
Grand Total 230 nos. 03 nos. 168 nos. 171 no. 72 % 
 
 Progress of Water Bridge-Madunaghat Halda River Crossing up to Sept.-2014: 
 
Location Progress this 
month 
Cumulative 
Total  
Remarks 
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Old Bridge-Halda River at Madunaghat, 
Kaptai RHD Road (TR-1) 
4 % 66 % Abutment 
Foundation with 
Fabrication of Steel 
Bar 
 Progress of Small Water Bridge Crossing up to Sept.-2014: 
 
Location Progress this 
month 
Cumulative 
Total  
Remarks 
Halda-2, Madunaghat (CH: 18+144), 
Kaptai-TR-1 
20 % 50 % Steel Pipe Setting 
Brahmmanhat Bridge (CH: 12+220), 
Kaptai-TR-1 
4 % 20 % Pile Cap 
Reinforcement 
Noyarhat Bridge (CH: 9+527), Kaptai 
Road-TR-1 
4 % 20 % Pile Cap 
Reinforcement 
Chan Mia-Aturardipu Road (CH: 0+960), 
DN-4 
10 % 55 % Pile Cap with Base 
Casting 
Hazi Chan Mia Road (CH: 1+902), DN-3 10 % 55 % Pile Cap with Base 
Casting 
Agrabad Access Road (CH: 1+834), DS-
12 
20 % 65 % Steel Pipe with H-
Beam 
Artillery Road (CH: 0+450), DS-15 20 % 65 % Steel Pipe with H-
Beam 
 
 Progress of High Level Road (Utilities Diversion/Pipe Jacking/Laying) up to Sept.-2014: 
 
Item of Works Target Progress this 
month 
Previous 
Progress 
Cumulative 
Total 
Remark
s 
Gas Pipe 1300m (50mm 
dia.) 
400m 900 1300m H/C 
going  
CWASA PVC 
Pipes 
1350m 
(200,150,100 mm 
200m 1098 1298m H/C 
going 
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dia.) 
BTCL (T & T 
Cables) 
630m 00m 00 00m Not yet 
start 
PDB (Electric 
Poles) 
33 (8 big+25 small) 
nos.  
05 no. 18 23 nos. Going 
on 
Pipe Jacking 70m 07m 23m 30m On 
going 
DI Pipe Laying 700m 20m 25m 45m On 
going 
 
 Trial Hole Excavation: (Additional Trial Hole is going on to identified different problems 
of Under-Ground Utilities) 
 
Trial Hole this Month 
(Sept.) 
Cumulative 
Total  
04 nos. 1510 nos. 
 
 Re-alignment & Re-Fixing of Invert Level of Pipeline routes at different roads with 
divert/under/over crossing are going on and also coordinate with Total Station.  
 
 Ten (11) Local Contractor Groups with 36 Gangs/day-night have been engaged with 480 
Manpower/day-night & 104 nos. Equipment/day-night for Pipeline Installation, Pressure 
Test, Under Crossing/Divert/Over Crossing of Bridge/Culvert/Drain/Railway Line/Pipe 
Jacking, Water Bridge Crossing, HDPE Pipe Laying/construction of Air-Valve/Butter Fly 
Valve Chamber/ Temporary & Permanent Road Reinstatement/Trial Hole Excavation and 
Utility Diversion at High Level Road etc. 
 
 This month they have been Completed 04 nos. additional trial holes and total completed 
1510 nos. till to date to identify utility services of different routes for installation of 
transmission/distribution pipelines and additional trial holes are going on for re-alignment 
of the road.  
 
 Constructions of Butter Fly Valve/Air Valve Chamber/Manhole for Optical Cable at 
Kaptai RHD/Mehedibag / Noyabazar/Agrabad /Baizid Bostami-
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Oxygen/Halishahar/Artillery/Jamal Khan/College/Agrabad SK. Mujib/Barek 
Building/Anderkilla-Momin/Chan Mia Road are going on. 
 
 Shoring of Trench by LHV Hammer & Silent Piler Machine at problematic sites (Sheet 
Pile Driving with Jack support) with necessary arrangement by High discharge Pumps for 
dewatering is going on for installation of DI Pipes.  
 
 Pipe Jacking for Under Crossing of Bridge at Quaish-Oxygen Road (TR-1) and Baizid-
Bostami Road (TR-2) have been completed and, this month Pipe jacking for Under 
Crossing of Culvert has been completed at Baizid Bostami road.  
 
 This month 01 no. Under Crossing, 01 no. Over Crossing & 01 no. Divert Crossing of 
Bridge/Culvert has been completed at Kaptai /Tiger Pass/Noyabazar Road/ Baizid 
Bostami Road. Total Completed 171 nos. (72%) Under/Divert Crossing of Culvert/Bridge/ 
Drain both transmission & distribution line. Necessary preparation work like Situ Pile 
driving is going on for Over Crossing of Bridge/Culvert. This month 02 nos. Crossing has 
been completed at Kaptai RHD and total completed 37 nos. (71%) out of 52 nos. at Kaptai 
road. 
 
 Pipe Jacking for Railway Under Crossing (TR-1 & DN-1) of both Transmission & 
Distribution has been completed at Baizid Bostami-Oxygen Road (Chittagong-Nazirhat 
Railway Line-Oxygen Point) as per drawing and remaining works like removal of sheet 
piles/ backfilling/pressure test/mortar filling has been also completed. This month 57m DI 
Pipe insert into the MS Casing Pipe (Pipe in Pipe) has been completed at Dewanhat 
Railway Junction (5 nos. Railway Tracks-big one), Mortar Grouting between MS casing 
pipe & DI Pipe, simultaneously Cement Grouting into the sub-soil is also going on 
Dewanhat Railway Crossing Point for stabilization of soil. 
  
 Made repair the different roads with adequate thick layer of Macadam to avoid the 
nuisances to traffic/public, where pot holes / depression have been developed due to 
rainfall.  
 
 Railway Department (Chittagong & Dhaka) has been approved submitted revised General 
Method of Statement for Under Crossing through Pipe Jacking including details drawing 
& design for permission of Railway Under Crossing at four locations in the city. 
 
 This month, pressure testing has been completed at Kaptai (1-Section)/Polton Road and 
total completed in Transmission & Conv. Line 11077m (33.07 %) at 5-sections and total 
Distribution Line completed 6168m (17.37%). Grand total completed 17.24 Km (25.2%); 
5.2 Km (25%) Pressure Test has been completed at Kaptai Road. Test result was being 
found okay as per design. 
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 Permanent Road Reinstatement of Kaptai RHD Road is going on. This month they have 
been completed 00m Wearing Course, 680m DBBC and 1200m Base Type-1 only. Total 
8174m (40%) Wearing Course has been completed up to August-2014 at Kaptai RHD 
Road. Wearing Course has been hampered due to torrential rainfall. 
  
 Prepared daily field work report with progress/findings/observations/necessary actions & 
submitted to the Team Leader /CWASA officials for information & necessary actions. 
 
 High Level Road: Utility Diversion works only for Water Line with House Connection is 
going on and other works like Gas. Electricity has been completed. Total 51 nos. gas 
connection and 220 nos. House Connection for Water line has been completed till this 
month. Total 95% works of Utility Diversion works have been completed.  
 
 High Level Road: Pipe Jacking work is going on & this month completed 07m; total 
completed up to this month 30m simultaneously Chemical grouting is also going on and 
total completed 597,569 liter.  
 
 High Level Road: This month dual DI Pipe installation by Open Cut Method with Deck 
Plate Setting is going on and Total completed TR-2 (1000mm dia.)=42m (6%) & DC-6 
(500mm dia.)=55m (7.8%) up to this month. 
 
Optical Cable Woks: 
 
 HDPE Pipe Laying (Optical Cable) up to Sept.-2014 
 
Location Target 
(m) 
This Month 
(m) 
Cumulative 
Total 
Remark
s 
HDPE Pipe Laying at Quaish-Oxygen-
Baizid Bostami-CDA Avenue Road (TR-
1+TR-2) 
12 Km 
805 m 
10,689
m 
89.07% 
On 
going 
HDPE Pipe Laying at Kaptai RHD Road 
                   (TR-1+Con.) 
21 Km 
40 m 
17,076
m 
81.31% 
On 
going 
Grand Total: HDPE Pipe Laying (TR-
1+TR-2+Con.) 
33 Km 
845 m 
27,749
m 
84.08% 
On 
going 
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 Optical Cable Work (HDPE Pipe Laying): Trench Excavation & simultaneously HDPE 
Pipe Laying including construction of Manhole Chambers are going on at Quaish-
Oxygen/Baizid Bostami & Kaptai Road, this month completed 845m & total completed 
27,749m (84%) up to Sept.-2014. 
 This month Optical Cable Work was completed within Nasirabad and Battali Hill Sites 
after discussion & meetings with concerned persons of C-3 Contractor and Consultants 
representatives. 
3.0 Graphical Presentation on Progress Review: 
 
 
Progress of DI/Steel Pipes Received (99.4 % & Fittings Received: 99.2 %) 
 
 
Progress of DI Pipes Installation: 59.56 Km (87%) (Project Target: 68.5 Km) 
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Progress of Railway Crossing through Pipe jacking in percentage 
 
Progress at High Level Road (HLR) in percentage 
 
 
4.0       Environmental Clearance 
 
4.1     Adverse Environmental Impact Measures during Construction Works  
 
1. Top Soil Restoration & Soil Erosion:  
Installation of pipelines with different diameter like 1200mm/500mm/400mm./300mm are going 
on at Kaptai RHD Road /Quaish-Oxygen Road/Nasirabad Road/College Road/K.B.Fazlul 
Quader Road/D.T Road/Halishahar Road/Agrabad Access Road/Port Connecting Road having 
fill up the trench with clean river sand and make compaction properly by adding water layer by 
layer for road reinstatement and trenches are shored to prevent soil erosion, sloughing and to 
protect workman in the trench and to safely accommodate surface surcharge loads from the 
excavated materials, equipments & vehicles. Excess excavated materials are being dumped to the 
recommended places of CCC/RHD to protect environmental hazards. 
Small excavators are being used or work is by hand to loosen the soil in the bottom of beds, then 
the DI Pipes are laid & filled with sand/soil to provide a continuous sand / tested soil layer for 
road restoration. It is ensured that unfavorable sub-soils are not used by this process. If the berms 
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do not provide enough soil to fill the ruts, clear sands are placed in the bottom of the beds before 
covering with tested soil. Compaction has been done layer by layer to firm the base/sub-base or 
top soil of the road and restore soil structure.  
For anticipated rehabilitation of road, conservation of topsoil and overburden, recontour slopes 
and compact working surfaces where issues of public safety arise. Necessary counter measures 
are being taken during pipeline installation to make shoring of Trench to prevent sloughing/ land 
sliding in trench and also to safely accommodate surface surcharge loads from the excavated 
materials/equipments at site. ” Compaction of the surrounding and supporting soil material is of 
most importance however where sand is used, it just needs to be packed down sometimes just 
watering it will make it pack down quickly. It has to be tested to determine the amount of 
compaction required to achieve 98% MMD & 99% FDD.  
These sections should be where there is time to run compaction tests and it will not hold up 
traffic while doing so. Installation signboards have been used which are written in English and 
Bengali as “Speed Limit, Not exceed 5km/h. 
Field tests like fineness modulus to determine the particle size/effective size, distribution of the 
given fine aggregate and to find out uniformly coefficient have been ensured. Field test on FDD, 
MDD & CBR to see the proper compaction or top soil restoration of the road is being done. The 
stronger the sub-grade (the higher the CBR reading) the less thick it is necessary to design and 
construct the road pavement, this gives a considerable cost saving. Conversely if CBR testing 
indicates the sub-grade is weak (a low CBR reading) we must construct a suitable thicker road 
pavement to spread the wheel load over a greater area of the weak sub-grade in order that  the 
weak sub-grade material is not deformed, causing the road pavement to fail. The CBR in spite of 
its limited accuracy still remains the most generally accepted method of determining sub-grade 
strength, and as such this information, along with information on traffic flows and traffic growth 
is used to design road pavements. 
Trial Pits excavation is going on under, C-2 to identify all underground utilities/ 
obstructions/culvert foundations along all pipeline routes. After trial hole digging, survey is 
made of all existing underground utilities, and then excavated removed soil immediately are 
being used for filling up trenches with leveling/ compacting by Tamping Rammer/Plate 
Compactor/Roller for top soil restoration.  
To prevent soil erosion & road damage, C-2 Contractor are using Asphalt Cutter and all trenches 
are being made shoring with sheet piles & braced, stabilized to prevent land sliding/sloughing 
and also safely accommodate surface soil. The contractor is carrying out all temporary & 
permanent reinstatement of the roads with follow up previous temporary reinstatement of the 
road where pot holes/damaged/depression has been occurred and repair with adequate thick layer 
of Asphalt Mix to avoid public nuisances, soil erosion and top soil restoration. 
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2.  Protection Habitats and fish breeding sites:   N/A at this moment. 
3. Solid Waste Management:  
Excavated Materials & Debris are being disposed off far away from the excavation sites where 
CCC dumping trucks are carrying out to the Dumping Station, so there is no environmental 
effect in the city. 
 
4. Air Pollution:  
The environmental aspect of dust clouds on the Quaish-Oxygen road mostly and DT Road, 
simultaneously CDA road development work is going on. Staffs wear face mask to prevent from 
drawing dusty air into the lungs. 
To prevent the dust, unused excavated soil is being removed safely from the site; necessary 
arrangement is made to spray Water by Sprinkler method to the surrounding area of Trench 
Excavation/Construction/Installation sites and vehicle speed limits are being controlled through 
traffic management at sites through special arrangement like decoration with light/neon 
sign/flags by C-2 contractor. Signboard which are written in English and Bengali as “Speed 
Limit, not exceed 5km/h” including Environmental Health Messages will be used. 
5. Noise pollution:  
 
Necessary instruction has been given to KM-JV including sub-contractors to take measures & to 
causally handle all machinery/equipments in proper way to control noise pollution. 
In order to control Noise Pollution, vehicles/equipments/grinding machines /excavator/ dump 
trucks/asphalt cutter/compactor/roller/crane/Pumps/Motors/Generators are being operated & 
maintained cautiously to prevent noise pollution. During sensitive/peak hour, operations of the 
machines/equipments are being used far away from the residence/school/college areas to prevent 
noise pollution. 
 
6. Sanitation in Labor Camps/Sites:  
 
Mobile sanitary latrines/temporary urinal facilities have been established at sites for safe disposal 
of human excreta to ensured environmental health at sites. Sanitation facilities are being ensured 
properly in the different site offices including safe drinking water and soap/detergent for hand 
washing facilities to ensure environmental safety of health. Field Offices have been established 
with environmental consideration having sanitary facilities and ensured water supply/solid waste 
management with all other facilities. 
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7. Permission from Concern Authority (trees & hill land cutting):  
 
Road cutting permission for trench cutting, under crossing of bridges/culverts, divert crossing of 
bridges/culverts & trial hole digging has been taken from all concern authorities. Now there is no 
problem about road cutting permission. Pipe Line installation is going on in the CCC/CDA area 
and roads under RHD especially Kaptai road, so necessary permission has been taken from the 
concerned authority for roads/trees/hill land cutting. We are avoiding trees/hill land cutting to 
protect the environmental degradation. We got the road cutting permission from 
CCC/CDA/RHD for trial holes pits excavation & installation/construction of 
Conveyance/transmission / distribution pipelines. Road cutting permission from the RHD for 
installation of Pipe Lines / Trial Hole excavation /tree cutting/road restoration at Kaptai Road has 
been done through proper channel by CWASA. Permission of Tree Cutting on the road side in 
our Pipeline alignment has been taken from the RHD/CCC/Department of Forest. 
 
 
 
 
 
                                                                      
                                                               
 
 
 
 
 
 
 
 
 
55 
 
                                                                     Chapter 5: Findings and Conclusions 
 
5.1Findings 
Time Overrun: The original project time was 3omonths but the time is extended up to 40-50 months. 
Political unrest: due to this goods transportation problem, labor and workman crisis etc. 
 
Sub contracting Issue: Due to adversarial relationships between lead contractor and sub contractor the 
physical progress of work is hampered. 
 
Safety, Security of foreign contractors: Local goons and miscreants try to disturb or stop the project work. 
They want money if contractors wish to work in their local area and even they threatened the contractor. 
 
Stake holder Interest: Road cutting permission is delayed from roads and high ways department, Changes 
of pipe laying alignment for construction of flyover under Chittagong development authority.    
 
Traffic Congestion: Laying of transmission and distribution pipes was done from midnight to early 
morning for boring to avoid traffic congestion. 
 
Technical reasons: Pipe line laying over bridge and under bridge is technically risky and time 
consumable. 
Again while interviewing with deputy managing director, deputy project director; Executive engineers 
mentioned the following points for delaying: 
1. Land acquisition 
2. Project implementation unit 
3. Money disbursement 
4. Contractors payment 
5. Frequently change of project Directors. 
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5.2 Conclusions 
In the above context Chittagong WASA has a dire need to implement the project within time, 
budget constraint and of course quality following decisions can be implemented 
-To recruit separate subcontractors for each package of the project. 
-Prepare appropriate work plan and schedule. 
-Experienced and skilled engineers will be incorporated by the conditions of contract. 
-Increase construction equipments in the site ensure quality of works. 
-Deploy more work force and introduce additional work shift. 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
57 
 
 
                                                                            
 
               References 
 
1. A Guide to the Project Management Body of Knowledge (PMBOK Guide), 
2. Chittagong WASA Karnaphuli water supply project Consultant Report -75 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
58 
 
 
                                                                   List of Persons Met 
                                                            
1. Mr.Ratan Kumer Sarker 
Deputy Managing Director (Engineering) 
Chittagong WASA. 
2. Mr.Zahurul Hoque 
Superintending Engineer & 
Deputy Project Director (KWSP). 
Chittagong WASA. 
3. Mr.Nazrul Hoque 
Superintending Engineer (A.C) & 
Executive Engineer-2 (KWSP) 
Chittagong WASA. 
4. Mr. Yakub Sirjidowllah 
Deputy Chief Planning & 
Project Director,(KWSP-2) 
Chittagong WASA. 
5. Mr.Shafiulla 
Deputy Team Leader, 
NJS Consultants Ltd. 
 
 
